
T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 12-2 (4 Wk) Page 1 of 1 Version: 12/20/2016

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

2
*

6018-02
   -9090C

2 In East Grand Forks - Redeck Kennedy Bridge 
(Br. 9090) over Red River, Paint Bridge, Railings, 
Ped. Ramps
From: 9/23/16     Trans. 8/9/16

PoDI
(PS&E)

18,000,000
NHPP 0002(335)

SAFO

6% Min.
6% Women

250 Working 
Days

LETTING DATE: DECEMBER 2, 2016

4 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 12-16 (4 Wk) Page 1 of 2 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 09-20-16
Complex Process B: 09-28-16
Typical Process B: 10-11-16

PS&E SUBMITTAL TO FHWA: 11-01-16
PROJECTS GO ON SALE (4 WEEK AD): 11-18-16

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

1
*

0902-12 27 Aitkin/Carlton Co. Line to W Jct. TH 73 - M&O 2,400,000
State Funds

5% Min.
6% Women

Start 5/22/17
25 Working 

Days

1
*

5880-180 35 0.9 Mi. N of Pine Co. CSAH 33 to 1.8 Mi. S of 
Carlton Co. Line - Pavement Rehab/ Reclamation

13,000,000
NHPP I350(117)

SAFO

3% Min.
6% Women

Start 5/1/16
End 9/22/17

1
*

6947-50 37 0.29 Mi. E Jct. TH 169 in Hibbing to Jct. TH 53 - 
M&O

ELLA

5,500,000
STP 6918(003)

SLAFO

5% Min.
6% Women

Start 7/24/17
End 10/13/17

2
*

4510-17
     -45X13
     -45X14
     -45X15
5707-12
     -57X06

219 N of Goodridge at Various Locations - Replace 4 
Bridges with Box Culverts, Approaches

2,050,000
STPF 8817(097)

SLAFO

6% Min.
6% Women

Start 5/30/17
30 Working 

Days

2 6012-49 75 Moved to 2/24/17

3
*

7323-12
4913-23

238 0.4 Mi. N of Railroad Ave in Albany to Morrison 
CR 21 in Upsala - Reclamation and Shoulder 
Widening

6,794,000
HSIP-STPF 7317(086)

SLAFO

3% Min.
6% Women

Start 5/1/17
End 9/15/17

3 7380-250 94 Moved to 3 Week Ad

4 0304-34 59 Moved to 3/24/17

4
*

0305-34
4403-17
4404-13
6008-15

59 0.4 Mi. S of Buffalo River to N of 440th St SE - 
Bit. M&O, Lighting, ADA
From: 6/24/16     Trans. 5/12/16

11,940,000
NHPP 0059(319) 

SAFO

6% Min.
6% Women

Start 5/1/17
End 11/17/17

LETTING DATE: DECEMBER 16, 2016



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 12-16 (4 Wk) Page 2 of 2 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 09-20-16
Complex Process B: 09-28-16
Typical Process B: 10-11-16

PS&E SUBMITTAL TO FHWA: 11-01-16
PROJECTS GO ON SALE (4 WEEK AD): 11-18-16

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

LETTING DATE: DECEMBER 16, 2016

4
*

2601-19
7801-10
8402-20

9 Jct. TH 27 in Herman to Jct. TH 55 - M&O, ADA
From: 9/23/16     Trans: 10/17/16

4,616,380
STPF 2617(079)

SLAFO

6% Min.
6% Women

35 Working Days

M
*

6216-135 51 TH 36 in Roseville to TH 694 in Arden Hills - Sign 
Replacement

500,000
State Funds

32% Min.
6% Women

Start 6/12/17
End 7/29/17

6 6607-49
2511-49

60 E end Br. 5370 over Straight River in Faribault to 
Huseth Ave in Kenyon - Bit. M&O, ADA

6,578,000
STP

SAFO/SLAFO

4% Min.
6% Women

7 1703-69
     

60 Moved to 2/8/17

7
*

4680-126
   -46805A
     -46806A
     -46807
     -46808
     -46811
     -46812
     -46815
     -46816
     -46817
     -46818A
     -46821
     -46822A
     -46833
     -46834
     -46835
     -46836A

90 0.3 Mi. W of TH 4 to 1.34 Mi. E of 230th Ave - 
M&O, End Post Replacement on Various 
Bridges, Lighting

9,960,000
NHPP I900(122)

SAFO

4% Min.
6% Women

Start 5/1/17
End 8/15/17

8
*

4701-29
     -47X01
     -47X02
4701-31
T

4 N of Cosmos - Replace Br. 90992 (Ditch X-ing) 
and Br. 90993 (Belle Creek X-ing) and fr. 0.4 Mi. 
N of 220th St to TH 12 (Grove City) - M&O

2,800,000
STPF 4717(113)

SLAFO

3% Min.
6% Women

Start 5/1/17
25 Working 

Days

8 5101-14 30 Moved to 1/27/17



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 12-16 (3 Wk) Page 1 of 1 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
Process A: 10/28/16

PROJECTS GO ON SALE (3 WEEK AD): 11/23/16

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

3
*

7380-250 94 TH 15 Interchange to Stearns CSAH 75 
Interchange in St. Cloud - Replace Median Cable 
Guardrail
From: 4 Week Ad     Trans: 9/30/16

910,000
HSIP 7317(054)

SAFO
Process A

3% Min.
6% Women

50 Working 
Days

LETTING DATE: DECEMBER 16, 2016

3 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 1-27 (4 Wk) Page 1 of 3 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 10-27-16
Complex Process B: 11-4-16
Typical Process B: 11-18-16

PS&E SUBMITTAL TO FHWA: 12-13-16
PROJECTS GO ON SALE (4 WEEK AD): 12-30-16

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

1
*

6916-106 53 0.52 Mi. S Jct Caribou Lake Rd - Const. Turn 
Lanes for State Veterans Cemetery

200,000
State Funds

5% Min.
6% Women

Start 5/22/17
15 Working 

Days

3 1804-5265A 169 Moved to 1/26/18

4
*

0301-63
     -03004A
     -03011

10 EB fr. W of TH 59 to E of Summit Ave - Conc. 
and Bit. Surfacing, ADA, Replace Bridge 03003 
and Paint Br. 03004 over CP Railroad

4,570,000
NHPP 0010(332)

SAFO

6% Min.
6% Women

Start 4/4/17
End 9/15/17

4
*

1401-171 10 E of CSAH 17 to W of 110 St S - Bit. M&O, Bit. 
Surfacing, ADA, Signal System
From 11/18/16     Trans. 10/25/16

2,630,000
State Funds

6% Min.
6% Women

Start 5/15/17
End 9/29/17

M
*

1380-92 35 At Goose Creek Rest Area near 450th St in 
Harris - Retaining Wall Replacement, Well and 
Wastewater Improvements

1,530,000
NHPP I350(118)

SAFO

3% Min.
6% Women

Start 3/9/17
End 8/14/17

M
*

1920-42
     -19X07

3 0.25 Mi. S of CSAH 86 in Waterford Twp to 0.25 
Mi. N of CSAH 86 in Castle Rock Twp - Modify 
Intersection, Add Turn Lanes, Replace Box 
Culvert, Guardrail

ELLA

1,525,000
STPF 1917(105)

SLAFO

22% Min.
6% Women

Start 4/15/17
End 7/1/17

M
*

2763-55
2773-13

62 Clearwater Drive in Minnetonka to 0.2 Mi. W of 
TH 100 in Edina - Replace Lighting Systems

655,000
NHPP 0062(304)

SAFO

32% Min.
6% Women

Start 4/17/17
End 8/4/17

M
*

2772-111 169 Kilmer Lane via 24th Ave N for 0.1 Mi. W to 
Medicine Lake Blvd E in Plymouth - Const. New 
Low Point Drainage System

913,000
State Funds

32% Min.
6% Women

Start 5/1/17
65 Working 

Days

M
*

6216-127
6215-105

51 Pierce Butler (CSAH 33) in St. Paul to TH 36 in 
Roseville - CPR, Drainage, TMS, ADA, 
Intersection Improvements

5,060,000
STPF 6217(131)

SLAFO

32% Min.
6% Women

Start 4/3/17
End 10/6/17

LETTING DATE: JANUARY 27, 2017



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 1-27 (4 Wk) Page 2 of 3 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 10-27-16
Complex Process B: 11-4-16
Typical Process B: 11-18-16

PS&E SUBMITTAL TO FHWA: 12-13-16
PROJECTS GO ON SALE (4 WEEK AD): 12-30-16

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

LETTING DATE: JANUARY 27, 2017

6
*

2510-50
     -25037
2505-59

58
52

650' S of TH 52 to 610' N of TH 52 - Bit. 
Surfacing, Roundabouts, ADA, Lighting, and 
Replace Br. 9661 over TH 52 in Zumbrota and on 
TH 52 fr. 1980' W of TH 58 to 1460' E of TH 58 - 
M&O

7,168,000
NHPP 2517(094)

SLAFO

4% Min.
6% Women

Start 4/3/17
End 5/24/18

6 5005-62 56 Moved to 3/24/17

6
*

5080-161
     -50808
104-144-003

90 Under 11th Dr NE in Austin - Replace Br. 9177, 
Storm Sewer Repair

3,300,000
State Funds

4% Min.
6% Women

Start 5/15/17
End 10/2/17

6
*

7013-04
     -70X03

19 1.8 Mi. E of TH 13 to 0.3 Mi. W of CR 52 - 
Replace Br. 8844 Over Stream
From: 10-28-16     Trans. 6-20-16

ELLA

390,000
STPF 7018(002)

SLAFO

22% Min.
6% Women

Start 7/31/17
18 Working 

Days

6 7901-48
     -79030

42 Over Gorman Creek about 0.2 Mi. S of Jct TH 61 
near Kellogg - Replace Br. 5787, Building 
Removal

ELLA

1,600,000
BRSTPF 7918(001)

SLAFO

4% Min.
6% Women

Start 7/10/17
End 10/12/17

7
*

0704-100
     -07051

22 5th Ave in Mapleton to 0.1 Mi. N of Jct CSAH 15 - 
Reconsruct and Replace Br. 5959

23,300,000
STPF 0717(098)

SLAFO

4% Min.
6% Women

Start 3/27/17
End 9/21/18

8
*

1206-90
     -12013

29 0.2 Mi. N of TH 212 - Replace Br. 9111 over 
TC&W RR

1,800,000
NHPP 0029(001)

SAFO

4% Min.
6% Women

Start 6/19/17
60 Working 

Days

8 1213-12
     -12X02

277 3.7 Mi. S of TH 40 - Replace Br. 6816 (Co. Ditch 
X-ing)

770,000
State Funds

4% Min.
6% Women

Start 7/10/17
20 Working 

Days



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 1-27 (4 Wk) Page 3 of 3 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 10-27-16
Complex Process B: 11-4-16
Typical Process B: 11-18-16

PS&E SUBMITTAL TO FHWA: 12-13-16
PROJECTS GO ON SALE (4 WEEK AD): 12-30-16

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

LETTING DATE: JANUARY 27, 2017

8 4308-34
4709-28

22 0.4 Mi. N of W Jct TH 7 to S of Pleasue Dr 
(Litchfield) - UTB & Overlay, Reclaim Shoulders, 
Culvert Work

6,600,000
STPF 8817(103)

SAFO/SLAFO

3% Min.
6% Women

Start 5/8/17
45 Working 

Days

8
*

5101-14
5102-23

30 Lake Wilson to Jct. TH 59 (Slayton) - 1.5" 
Overlay, ADA

2,200,000
STPF 5117(118)

4% Min.
6% Women

Start 5/1/17
40 Working 

Days



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 1-27 (3 Wk) Page 1 of 1 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
Process A: 12/12/16

PROJECTS GO ON SALE (3 WEEK AD): 1/6/17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

6 2480-108 35 Iowa Border to I-90 - Cable Median Barrier 1,555,000
HSIP 2419(001)

SAFO
Process A

4% Min.
6% Women

6
*

8826-186 xxx Districtwide - Rout and Seal Bit. Pavement 
Cracks

ELLA

485,000
STPF 8818(006)

SAFO/SLAFO
Process A

Var. % Min.
6% Women

Start 7/10/17
25 Working 

Days

LETTING DATE: JANUARY 27, 2017

3 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 2-1 (5 Wk) Page 1 of 1 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 10-25-16

PS&E SUBMITTAL TO FHWA: 12-9-16
PROJECTS GO ON SALE (4 WEEK AD): 12-28-16

D SP No. TH

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

M
*

2781-432
     -27003C
     -27549AB
     -27715A
     -27717A
     -27726AC
     -27726B

94 50,000,000
NHPP I940(022)

SAFO

32% Min.
6% Women

Start 3/13/17
End 6/30/18

     -27726BC
     -27727AC
     -27727BC
     -27727D
     -27728D
     -27781A
     -27782B
     -27792B
     -27793B
     -27794B
     -27796A
     -27798
     -27799B
     -27799R
     -27805A
     -27806A
     -27807A
     -27808A
     -27810A
     -27812
     -27813A
     -27814A
     -27815A
     -27819A
     -27821A
     -27832C
     -27834A 
     -27836B

(Continued)
     -27837B
     -27838C
     -27909A
     -27910C
     -27929A
     -27961A
     -27965A
     -27966B
2755-27913
     -27914
     -27962
     -27982
2789-27776E
     -27776F
     -27831CB
     -27831E

Location
Type of Work
Remarks

0.1 Mi. E of Nicollet Ave in Minneapolis to 0.3 Mi. 
W of Shingle Creek Parkway in Brooklyn Center - 
Bit. Overlay, CPR, ADA Ramps, Sidewalks, Curb 
& Gutter, Recondition/Repair Bridges
From 11-18-16     Trans. 6-20-16

LETTING DATE: FEBRUARY 1, 2017

5 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 2-8 (6 Wk) Page 1 of 1 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 10-23-16

PS&E SUBMITTAL TO FHWA: 12-9-16
PROJECTS GO ON SALE (6 WEEK AD): 12-28-16

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

7
*

1703-69
     -17X04

60 Windom to West of Mountain Lake - Reconstruct 
from 2-Lane to 4-Lane Divided Highway, Replace 
Culvert, Lighting, Conc. Pavement, Conc. 
Pavement Rehab, Bit. Pavement, Building 
Removal, RR Crossing Improvements, Ped/Bike 
Improvement, Historic Preservation

PoDI

26,800,000
NHPP 0060(317)

SAFO

4% Min.
6% Women

Start 5/8/17
End 10/5/18

LETTING DATE: FEBRUARY 8, 2017

6 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 2-24 (4 Wk) Page 1 of 3 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 11-22-16
Complex Process B: 12-2-16
Typical Process B: 12-15-16

PS&E SUBMITTAL TO FHWA: 1-9-17
PROJECTS GO ON SALE (4 WEEK AD): 1-27-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

1
*

3103-66 2 0.15 Mi. W Jct E Bass Lake Rd in Cohasset to 
Jct 19th Ave NW in Grand Rapids - Striping 
Modification

150,000
State Funds

5% Min.
6% Women

Start 5/1/17 - 
6/1/17

23 Working 
Days

1 3108-76
3117-04

38
286

0.19 Mi. S of Horseshoe Lake Rd to S limits Big 
Fork and on TH 286 fr. TH 6 to 0.11 Mi. W of TH 
38 - M&O

ELLA

3,200,000
State Funds

5% Min.
6% Women

1
*

3801-92
3802-21

1 0.2 Mi. S Kawishiwi River to 0.17 Mi. W T-273 
and 0.33 Mi. SE Jct CSAH 2 to Jct NFD-172 - 
M&O

ELLA

4,700,000
STPM 3815(097)

SLAFO

5% Min.
6% Women

Start 7/10/17
End 10/5/18

1
*

6910-92
     -69092

23 N end Bridge 6313 over St. Louis River in Duluth 
to 0.16 Mi. W of W 5th St in Mission Creek - 
Replace Br. 5757, Realignment and Grading

2,700,000
State Funds

5% Min.
6% Women

Start 5/15/17
End 9/29/17

2 3102-46 2 Dropped

2
*

3103-65 2 1st St SE to 5th ST SE in Deer River - Urban 
Reconditioning, ADA, Storm Sewer, Traffic 
Signal Revision

1,808,000
State Funds

5% Min.
6% Women

Start 6/5/17
55 Working 

Days

2 6012-49
6016-40

75
220

In Nielsville and on TH 75 & TH 220 in Climax - 
Reconstruct Urban Streets, Culvert, Conc. 
Pavement Rehab., Storm Sewer, Sidewalks, 
ADA
From: 12/16/16     Trans. 10/25/16

3,500,000
STPF 6017(119)

SLAFO

6% Min.
6% Women

Start 5/30/17
End 9/1/17

4 0302-82
0301-68

10 Lake Park to Frazee - Access Mangement, Turn 
Lanes, Median Closures

ELLA

1,360,000
STPF 0318(008)

SAFO

6% Min.
6% Women

Start 7/10/17
End 9/29/17

LETTING DATE: FEBRUARY 24, 2017



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 2-24 (4 Wk) Page 2 of 3 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 11-22-16
Complex Process B: 12-2-16
Typical Process B: 12-15-16

PS&E SUBMITTAL TO FHWA: 1-9-17
PROJECTS GO ON SALE (4 WEEK AD): 1-27-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

LETTING DATE: FEBRUARY 24, 2017

4 1480-176
6005-66
6907-49

94
2

Red River Weigh Scale, and on TH 2 Erskine 
and Saginaw Weigh Scales - Replace Lighting 
Systems

ELLA

900,000
STPF 1418(009)

SAFO

6% Min.
6% Women

M 1918-110
019-090-018
1918-19X08
1918-19X09
T

110 TH 55/TH 13 in Mendota Heights to TH 494 in 
Inver Grove Heights - Bit. M&O Cold In-Place 
Recycling, Access Closures, Turn Lane 
Extensions, Drainage Repairs, Sign 
Replacement, ADA, and Grade Separation Ped. 
Crossing

9,400,000
STPF-TAP 1917(062)

SAFO/SLAFO

22% Min.
6% Women

Start 4/1/17
End 11/1/17

M
*

2772-97 169 At 36th Ave N (East Ramp) in Plymouth - 
Replace Signal System

225,000
State Funds

32% Min.
6% Women

Start 7/24/17
30 Working 

Days

M 6285-155 694 TH 10 to Lexington Ave in Arden Hills - Construct 
2-Lane Entrance Ramp from TH 10 to EB TH 694 
and Auxillary Lane EB TH 694 Exit to Lexington 
Ave

565,000
STP

SAFO

32% Min.
6% Women

M
*

7001-111 13 TH 19 in Cedar Lake to TH 282 in Spring Lake - 
Sign Replacement

150,000
STPF 7017(120)

SLAFO

22% Min.
6% Women

Start 4/17/17
End 5/19/17

M
*

8208-37 95 At Valley Creek Road in Woodbury/Afton - 
Construct NB/SB Left and SB Right Turn Lanes, 
M&O, Lighting, Culverts, Storm Water Pond
From: 11/18/16     Trans: 10/14/16

770,000
State Funds

22% Min.
6% Women

6
*

2316-16 139 Iowa/Minnesota State Line to TH 52 (Harmony) - 
Medium Bit. M&O, ADA, Culvert Replacement, 
Turn Lanes

ELLA

1,975,000
STPF 2318(004)

SLAFO

4% Min.
6% Women

Start 7/10/17
30 Working 

Days

6
*

2506-79
     -25032
     -25036

52 Over Little Cannon River - Replace Br. 9485 and 
Br. 9486

3,980,000
NHPP 0052(336)

SAFO

4% Min.
6% Women

Start 5/1/17
End 10/20/17



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 2-24 (4 Wk) Page 3 of 3 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
Full Federal Oversight and Agreements: 11-22-16
Complex Process B: 12-2-16
Typical Process B: 12-15-16

PS&E SUBMITTAL TO FHWA: 1-9-17
PROJECTS GO ON SALE (4 WEEK AD): 1-27-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

LETTING DATE: FEBRUARY 24, 2017

6 2508-29
     -25020
     -25031

56 Over N Fork Zumbro River (Near Kenyon) - 
Replace Br. 4617, and over Prairie Creek - 
Replace Br. 6543

2,790,000
STPF 2517(114)

SLAFO

4% Min.
6% Women

Start 5/1/17
End 10/13/17

6 8504-75 61 Moved to 3/24/17

7
*

0805-113
     -08010
     -08011
008-613-027
008-626-004
148-010-011

15 0.2 Mi. S of Twp Rd 46 to TH 14/15 (7th N 
Signal) in New Ulm - M&O, ADA, Rehab. Br. 
08010 and Br. 08011, Signals

7,700,000
NHPP 0015(307)

SAFO

4% Min.
6% Women

Start 5/14/17
End 9/22/17

7 2206-13 109 Moved to 9/22/17



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 2-24 (3 Wk) Page 1 of 1 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
Process A: 1/9/17

PROJECTS GO ON SALE (3 WEEK AD): 2/3/17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

2 1506-40 92 At Intersection with CSAH 26/27 - RICWS 
System and Lighting

162,000
HSIP

SLAFO
Process A

6% Min.
6% Women

2 2906-18
2905-35

71 0.3 Mi. S of W Jct TH 200 (Itasca State Park) to 
S limits of Lake George - Bit. Reclaim, Culvert, 
Signing, Lighting

ELLA

3,000,000
NHPP 0071(321)

SAFO
Process A

6% Min.
6% Women

Start 9/5/17
35 Working 

Days

7 5380-150 90 Worthington Weigh Station - Replace/Upgrade 
Weigh Scale Electronic Components

205,000
NHPP I900(125)

SAFO
Process A

4% Min.
6% Women

LETTING DATE: FEBRUARY 24, 2017

3 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 3-8 (6 Wk) Page 1 of 1 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
PoDI and Agreements: 11-18-16

PoDI SUBMITTAL TO FHWA: 1-5-17
PROJECTS GO ON SALE (6 WEEK AD): 1-25-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

6
*

2515-21
     -25034
     -25035
     -99205
2513-91
2516-25033

63
61

TH 61 in Red Wing to 1067' N of 825th St in WI 
and on TH 61 fr. 2460' E of TH 58 to 450' E of 
TH 58 - Bit. & Conc. Pvmt., Bridges, Bridge 
Approaches, Building Removal, Ped/Bike Imp., 
ADA

PoDI

95,400,000
NHPP 0063(306)

SAFO

4% Min.
6% Women

Start 5/5/17
End 8/20/20

LETTING DATE: MARCH 8, 2017

6 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 3-24 (4 Wk) Page 1 of 3 Version: 12/22/2016

PLANS TURN-IN DATE TO CO:
PoDI and Agreements: 12-22-16
Complex Process B: 1-3-16
Typical Process B: 1-17-16

PoDI SUBMITTAL TO FHWA: 2-8-17
PROJECTS GO ON SALE (4 WEEK AD): 2-24-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

1 6934-116
6935-91

169 S Jct TH 73 in Hibbing to 0.26 Mi. E CSAH 5 - 
M&O

5,000,000
NHPP 0169(341)

SAFO

5% Min.
6% Women

1 6934-117
6947-52
131-070-001

169
37

TH 37 in Hibbing and on TH 37 fr. TH 169 to 0.29 
Mi. E - Roundabout, M&O

2,900,000
HSIP 6917(104)

SAFO

5% Min.
6% Women

1 6982-320 35 18th Ave W to 21st Ave W in Duluth - Freeway 
Tower Lighting

100,000
State Funds

5% Min.
6% Women

1 8821-200
009-596-006
009-661-026
0908-25
009-610-010
T

27
73
289

W limit Moose Lake to TH 35, and on TH 73 fr. 
TH 35 to E Jct TH 27 and on TH 289 fr. TH 37 to 
end of TH 289 - M&O, Signals, ADA

6,000,000
STPF 8817-101

SLAFO

5% Min.
6% Women

2 5702-44 1
59

Moved to 2/23/18

2 6017-41
     -60005
     -60026

220 8.4 Mi. N of W Jct TH 2 - Replace Br 6970 over 
Co. Ditch 2, and 5.6 Mi. S of Alvarado - Replace 
Bridge 6915 over Judicial Ditch 75 and 
Approaches

1,800,000
STP

SLAFO

6% Min.
6% Women

3 0115-47 169 At Red Oak Drive in Aitkin - Construct 
Roundabout

1,350,000
DPS NHTSA

SAFO

5% Min.
6% Women

Start 5/1/17
End 10/15/17

4 0304-34
003-070-012
003-622-034

59 At CSAH 22 - Bit. M&O, Bit. Surfacing, 
Roundabout, ADA, Lighting

2,000,000
HSIP 0317(112)

SAFO

6% Min.
6% Women

Start 5/15/17
End 7/28/17

LETTING DATE: MARCH 24, 2017



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 3-24 (4 Wk) Page 2 of 3 Version: 12/22/2016

PLANS TURN-IN DATE TO CO:
PoDI and Agreements: 12-22-16
Complex Process B: 1-3-16
Typical Process B: 1-17-16

PoDI SUBMITTAL TO FHWA: 2-8-17
PROJECTS GO ON SALE (4 WEEK AD): 2-24-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

LETTING DATE: MARCH 24, 2017

4 1402-19 32 TH 34 to TH 10 - M&O 6,010,000
STP

SLAFO

6% Min.
6% Women

4 1406-74
144-010-019

75 30th Ave S to 46th Ave S in Moorhead - Mill & 
Inlay, Bike Path, Signal, ADA, Lighting, Access 
Closure

ELLA

1,125,000
NHPP 0075(103)

6% Min.
6% Women

Start 8/14/17
End 9/22/17

4 1481-9066B
     -9067B

94 Bridges 9066 and 9067 over the Red River - 
Bridge Painting

357,000
NHPP

SAFO

6% Min.
6% Women

4 8824-129 xxx Districtwide at Various Locations - Culvert 
Replacement

ELLA

860,000
State Funds

Var. % Min.
6% Women

M 6280-390
     -9534

35E Over Shepard Rd in St. Paul - Rehab on Bridge 
9534 and ADA

1,610,000
NHPP

SAFO

32% Min.
6% Women

M 8825-484 xxx Various Locations in Minneapolis - Signal 
Replacement and ADA Upgrades

3,000,000
State Funds

32% Min.
6% Women

M 8825-554 xxx Districtwide - Install ITS Fiber Optic Cable and 
ITS Closed Circuit Television (CCTV)

211,000
STPF 8817(144)

Var. % Min.
6% Women

M 8825-555 xxx Dropped

M 8825-599 xxx Districtwide at Various Locations - Preventative 
Maintenance Seal Coating, Micro Surface, Fog 
Seal

IDIQ

2,680,000
State Funds

Var % Min.
6% Women



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 3-24 (4 Wk) Page 3 of 3 Version: 12/22/2016

PLANS TURN-IN DATE TO CO:
PoDI and Agreements: 12-22-16
Complex Process B: 1-3-16
Typical Process B: 1-17-16

PoDI SUBMITTAL TO FHWA: 2-8-17
PROJECTS GO ON SALE (4 WEEK AD): 2-24-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

LETTING DATE: MARCH 24, 2017

M 8825-603 xxx Districtwide at Various Locations - Preventative 
Maintenance, Crack Sealing

310,000
State Funds

Var % Min.
6% Women

6 5005-62 56 Maple Street in Taopi to CSAH 46 - Med. Bit. 
M&O, and fr. E end Br. 50810 to First St (Adams) 
- Reconstruct, ADA, Storm Sewer Repair, 
Signing, Lighting
From: 3 Week Ad     Trans: 10/10/16

7,668,000
State Funds

4% Min.
6% Women

6 8504-75
     -85028

61 Districtwide at various locations - Culvert 
Replacement

ELLA

860,000
State Funds

7 6780-105
     -9685A
     -9686A
     -9689A
     -9690A

90 S Dakota State Line to 0.27 Mi. E of CSAH 6 - 
Rehab. 4 Bridges, Lighting

4,600,000
NHPP I900(124)

SAFO

4% Min.
6% Women

8 3401-20
1203-89
3411-92
3401-19
3402-22
T

7
71

TH 23 (Clara City) to TH 71 - Alternate Bid, and 
on TH 71 at TH 7 - Roundabout

10,000,000
STP

DPS NHTSA

SAFO

3% - 4% Min.
6% Women

8 5903-23 30 Moved to 5/18/17



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 3-24 (3 Wk) Page 1 of 1 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
Process A: 2/8/17

PROJECTS GO ON SALE (3 WEEK AD): 3/3/17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

2 6007-14
4502-23
5701-32
5703-48
6301-52

32
1

Fertile to Thief River Falls and on TH 1 fr. 
Warren to Thief River Falls - Microsurfacing/Chip 
Seal

1,800,000
NHPP

SLAFO
Process A

6% Min.
6% Women

3 8823-311 xxx Districtwide - Sealcoat Projects

IDIQ

400,000
State Funds

Process A

Var. % Min.
6% Women

4 7604-22
     -76001A

12 TH 59 to Benson - M&O, End Post on Br. 76001

ELLA

5,790,000
NHPP 0012(316)

SAFO
Process A

4% Min.
6% Women

C 8680-180 94 MnROAD I-94 Research Facility - Grade and 
Surface Mainline Test Cells, Low-volume Rd, 
Existing WB TH 94, Farm Loop Rd

2,500,000
State Funds

Process A

3% Min.
6% Women

M 8282-130 94 Moved to 4/28/17

6 5005-62 56 Moved to 4 Week Ad

LETTING DATE: MARCH 24, 2017

3 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 4-28 (4 Wk) Page 1 of 1 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
PoDI and Agreements: 2-1-17
Complex Process B: 2-9-17
Typical Process B: 2-22-17

PoDI SUBMITTAL TO FHWA: 3-15-17
PROJECTS GO ON SALE (4 WEEK AD): 3-31-17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

2 3502-19
3504-13

11
59

W limits of Karlstad to 0.08 Mi. E of TH 59 
(includes CS 3503) and on TH 59 fr. Kittson 
CSAH 9 to Harrison Ave - M&O, ADA, (includes 
CS 3506), Storm Sewer

ELLA

1,124,000
NHPP

SAFO

6% Min.
6% Women

3 7704-14
7707-24

27
71

N Jct TH 71 to 9th St NE - M&O, and on TH 71 
fr. 480' S of 6th Ave to TH 27 - M&O, ADA

ELLA

1,600,000
STPF 7718(005)

SLAFO

6% Min.
6% Women

M 2706-221 7 At Vine Hill Rd in Deephaven - Signal 
Replacement

300,000
State Funds

32% Min.
6% Women

7 4013-57 169 Le Sueur Rest Area - Site Improvements 1,900,000
State Funds

4% Min.
6% Women

LETTING DATE: APRIL 28, 2017



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 4-28 (3 Wk) Page 1 of 1 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
Process A: 3/15/17

PROJECTS GO ON SALE (3 WEEK AD): 4/7/17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

M 8282-130 94 On Hudson Rd (Frontage) along TH 94 from W 
of Neal Ave to St Croix Trail in Woodbury - 
Microsurfacing
From: 3/24/17     Trans: 12/15/16

450,000
State Funds

Process A

22% Min.
6% Women

LETTING DATE: APRIL 28, 2017

3 WEEK AD



T E N T A T I V E    S C H E D U L E    O F    L E T T I N G S

Letting Date: 5-19 (4 Wk) Page 1 of 1 Version: 12/20/2016

PLANS TURN-IN DATE TO CO:
PoDI and Agreements: 2/22/17
Complex Process B: 3/2/17
Typical Process B: 3/15/17

PoDI SUBMITTAL TO FHWA: 4/5/17
PROJECTS GO ON SALE (4 WEEK AD): 4/21/17

D SP No. TH

Location
Type of Work
Remarks

Prelim. Estimate
Funding

Fed. Proj. #

Goals
Minority
Women

Project
Duration

3 7102-127
     -71005

10 Replace Br. 5955 over Elk River (Lake Orono) in 
Elk River, Reconstruct from Joplin St to Xenia 
Ave

13,200,000
NHPP

SAFO

3% Min.
6% Women

M 8217-34
     -4654D

36 St. Croix Lift Bridge - Concourse Pavement, 
Railing Repairs, Signing, Striping, Lighting, TMS, 
Utilities, Bit. Pavement, Storm Sewers

7,049,000
State Funds

22% Min.
6% Women

7 8827-271 xxx Districtwide - Culvert Repair and Replacement

ELLA

1,200,000
STP

4% Min.
6% Women

8 5903-23 30 MN/SD state line to 5th Ave in Pipestone - M&O, 
ADA

ELLA

2,400,000
STP

4% Min.
6% Women

LETTING DATE: MAY 19, 2017
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