
Project History:

This project was advanced from 2020 to 2018. 
This is the first year in the report.

Recent Changes and Updates
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Litchfield

Eden Valley

This project includes a thick bituminous 
overlay on Hwy 22 from just north of Hwy 12 
to Hwy 55 in Eden Valley. 

The project is approximately 12 miles in 
length. Approximately 10 pedestrian ramps 
and 21 driveways will be upgraded to meet 
ADA standards in Eden Valley as part of this 
project.

Project Description:

2015
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 5.3
Other Construction Elements: 0.1
Engineering: 0.9
Right of Way: 0.0

5.3
0.1
0.9
0.0

Baseline Est. Current Est.

Total: 6.3 6.3
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
Engineering estimates reflect 20% of construction letting. This project does have right 
of way costs, but they are expected to be less than $0.1M.

Project Risks:
No known significant project risks. Pedestrian improvements (ADA) in the urban 
section may incur costs for unknown issues.

State Project No. 4710-27
Just north of Hwy 12 to Hwy 55 in Eden Valey

Hwy 22
PROJECT SUMMARY

District 8
Minnesota Department of Transportation

2505 Transportation Road
(320) 231-5195

District Engineer: Jon Huseby
Project Manager: Kelly Brunkhorst

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: Pavement Condition

Investment Category:

Environmental Approval Date: Not Complete

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: Not Complete
Construction Limits Established Date: Not Complete
Original Letting Date: 02/23/2018
Current Letting Date: 02/23/2018
Construction Season: 2018
Estimated Substantial Completion: Fall 2018
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