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The Minnesota Department of Transportation complete streets work plan reflects the agency’s commitment to 
implement its complete streets policy for the Minnesota state highway system. MnDOT’s vision is a multimodal 
transportation system that maximizes the health of people, the environment and our economy. 

Complete streets is the planning, scoping, design, implementation, operation, and maintenance of roads in order to 
reasonably address the safety and accessibility needs of people who walk, drive, use transit, and ride their bicycles 
as well as large commercial trucks and emergency vehicles. It does this in a manner that is sensitive to the local 
context and recognizes that the needs vary in urban, suburban, and rural settings. 

This work plan identifies some of the tasks involved in implementing MnDOT Policy OP004 Complete Streets for the 
state highway system, which was signed in November 2013. The work plan will be periodically updated and revised 
as major items are completed or new tasks are identified. 

For more information about MnDOT’s complete streets efforts, please go to: 
http://www.dot.state.mn.us/planning/completestreets/.  

 

 

 

 

To request this document in an alternative format, please call 651-366-4718 or 1-800-657-3774. You may also send 
an email request to ADArequest@state.mn.us.  
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Work Plan 
 

Task Area Expected Completion 
Date 

1. Select index sites for bicycle and pedestrian counting 
statewide 

Data Summer 2015 

2. Improve data collection and management to assist complete 
streets planning and design 

Data Ongoing 

3. Revise and update MnDOT’s Bikeway Facilities Design 
Manual 

Design Late 2015 

4. Provide technical support to the Minnesota GreenStep Cities 
program 

Design Ongoing 

5. Develop Statewide Bicycle System Plan Planning October 2015 

6. Update Statewide Freight System Plan Planning Late 2015 

7. Develop an asset management plan for pedestrian 
infrastructure on the trunk highway network 

Planning December 2015 

8. Develop Statewide Pedestrian System Plan Planning Spring 2016 

9. Update Greater Minnesota Transit Investment Plan Planning Spring 2016 

10. Update Minnesota Statewide Multimodal Transportation Plan Planning January 2017 

11. Update Minnesota 20-Year State Highway Investment Plan Planning January 2017 

12. Coordinate with local and regional planning partners to 
identify complete streets considerations in projects identified in 
MnDOT’s 10-Year Capital Work Plan before scoping begins 

Planning Ongoing 

13. Ensure new and revised transportation plans incorporate 
complete streets objectives and principles 

Planning Ongoing 

14. Track complete streets implementation Planning Ongoing 

15. Track performance measures related to complete streets 
outcomes 

Planning Ongoing 

16. Establish, develop and maintain a MnDOT bikeway program 
on existing state rights-of-way 

Planning Ongoing 
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Task Area Expected Completion 
Date 

17. Work with the State Nonmotorized Transportation Committee 
on safety, education, and development programs 

Planning Ongoing 

18. Work with the Minnesota Department of Health to evaluate 
and promote health in all policies 

Planning Ongoing 

19. Form and work with Bicycle Law Advisory Task Force to 
recommend changes in existing statute and rules improve 
bicycle planning and design 

Policy October 2015 

20. Revised MnDOT’s Cost Participation Policy for cooperative 
construction agreements with local units of government 

Policy 2016 

21. Develop complete streets resource guide Project Development 
and Design 

Fall 2015 

22. Research “Assessing the economic impact and health 
benefits of bicycling in Minnesota” 

Research Late 2016 

23. Align state aid design standards with MnDOT standards for 
similar road classifications 

State Aid 2016 

24. Provide complete streets training for MnDOT staff, local units 
of government and other stakeholders 

Training Fall 2015 

25. Provide training on Americans with Disabilities Act 
requirements for design 

Training Ongoing 

26. Review maintenance guidance and practices for consistency 
with complete streets policy 

Maintenance Ongoing 
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Completed Items 
 

Task Area Completion Date 

Redesign and update complete streets website Communications August 2014 

Develop and publish a revised state bicycle map Communications August 2013 

Create a complete streets website Communications June 2010 

Automated bicycle and pedestrian counting technology 
implementation testing 

Data January 2015 

Review design issues regarding roundabouts and large trucks Design Summer 2012 

Update Strategic Highway Safety Plan Planning March 2015 

Identify performance measures related to complete streets 
outcomes 

Planning December 2014 

Update Americans with Disabilities Act Transition Plan Planning September 2014 

Develop and identify process indicators to track complete streets 
implementation 

Planning May 2014 

Update 20-Year State Highway Investment Plan to include 
bicycle and pedestrian needs 

Planning December 2013 

Study ways to improve freight’s integration in statewide planning Planning June 2013 

Pilot a complete streets planning process in Grand Rapids, MN Planning March 2013 

Develop a Statewide Multimodal Transportation Plan Planning September 2012 

Develop protocols and procedures for complete streets policy 
exemptions 

Policy July 2014 

Revised MnDOT’s Cost Participation Policy for cooperative 
construction agreements with local units of government 

Policy March 2014 

Submit third and final complete streets legislative report Policy January 2014 

Adopt a complete streets policy Policy November 2013 

Form an internal complete streets working group with broad 
representation to guide policy implementation efforts 

Policy November 2013 
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Task Area Completion Date 

Issue a technical memorandum on complete streets Policy September 2013 

Work with Complete Streets External Advisory Group on policy 
and technical memo development 

Policy September 2013 

Submit second complete streets legislative report Policy January 2012 

Submit first complete streets legislative report Policy January 2011 

Conduct complete streets feasibility study Policy 2009 

Develop revised solicitation process for the new Transportation 
Alternatives Program 

Programming September 2013 

Incorporated bicycle and pedestrian benefits in benefit-cost 
analysis as part of the Corridor Investment Management 
Strategy solicitation 

Programming June 2013 

Revised scoping documents to include complete streets 
considerations 

Project Development 
and Design 

April 2015 

Developed complete streets implementation resource guide for 
local agencies 

Project Development 
and Design 

February 2013 

Revise and update complete streets section of the Highway 
Project Development Process handbook 

Project Development 
and Design 

October 2014 

Add complete streets section to the Highway Project 
Development Process handbook 

Project Development 
and Design 

2012 

Research “Planning and Implementation of Complete Streets at 
Multiple Scales” 

Research January 2014 

Complete a review of state and federal laws pertaining to 
pedestrians, bicycles, and non-motorized transportation 

Research October 2013 

Research implications of modifying State Aid Standards; Urban, 
New or Reconstruction (MN Rule 8820.9936) for various 
roadway users 

Research November 2012 

State Aid design for 10-ton road network State Aid 2013 

Review State Aid standards to identify complete streets 
contradictions, gaps and challenges 

State Aid 2012 

Change Sate Aid rules State Aid  2012 
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Task Area Completion Date 

Update internal State Aid checklist and procedures to refer to the 
Green Book 

State Aid 2012 

Provide complete streets training for MnDOT staff, local units of 
government and other stakeholders 

Training June 2015 

With Minnesota Department of Health offer webinar training on 
conducting bicycle and pedestrian counts with volunteers 

Training August 2014 

Provide complete streets training for MnDOT staff, local units of 
government and other stakeholders 

Training May 2014 

Pilot a complete streets training curriculum Training May 2013 

Conduct workshop on pedestrian accessibility in work zones Training December 2011 

Provide complete streets-related training on the Highway Safety 
Manual 

Training March 2011 

Develop online course on context sensitive solutions Training June 2010 
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