
Project History:
The Straight River Rest Area located on 
northbound I-35 is currently rated as the poorest 
rest area in District 6. The truck parking was 
designed using outdated semi-truck turning radius 
standards and is now considered inadequate. The 
building is deteriorating and the facility does not 
meet current ADA requirements.

The scoping document has been completed.

Recent Changes and Updates
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This project is for the replacement of the I-35 
Straight River Rest Area.

Project Description:

2015
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.7
Other Construction Elements: 0.0
Engineering: 0.6
Right of Way: 0.0
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
20% engineering used in current estimate.

Project Risks:
Competitive bid may be higher or lower than expected.

State Project No. 7480-124
Staight River Rest Stop I-35

I-35
PROJECT SUMMARY

District 6
Minnesota Department of Transportation

2900 48th Street NW
(507) 286-7500

District Engineer: Jeff Vlaminck
Project Manager: Kyle Lake

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: Roadside 
Infrastructure Condition

Investment Category:

Environmental Approval Date: unknown

Schedule:

Municipal Consent Approval Date: NA
Geometric Layout Approval Date: Unknown
Construction Limits Established Date: NA
Original Letting Date: 02/26/2016
Current Letting Date: 02/26/2016
Construction Season: 2016
Estimated Substantial Completion: 10/2016
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