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PAY FOR INCENTIVE EARNED PER CONTRACT PROVISIONS: 
Special Provision provision # that provides for incentive of the Proposal provides for type of incentive.  Incentive to be included in the Contract. The state method used to verify that Contractor earned an incentive for the Project indicates that the Contractor achieved a bonus of $ amount. State data used to verify the amount such as profilegraph, readings, test results, etc. are located in the Engineer’s Project File.

Make incentive payment as a backsheet item as shown on the Estimate of Cost below.
PAY FOR DISINCENTIVE EARNED PER CONTRACT PROVISIONS: 
Special Provision provision # that provides for disincentive of the Proposal provides for type of disincentive. Disincentive to be included in the Contract. The state method used to verify that Contractor earned a disincentive for the Project indicates that the Contractor earned a disincentive of $ amount. State data used to verify the amount such as profilegraph, readings, test results, etc. are located in the Engineer’s Project File.

Make disincentive payment as a backsheet item as shown on the Estimate of Cost below.

CHANGE METHOD OF MEASUREMENT:
The method of measurement for Pay Item state contract item number and name is hereby revised from state contract unit, as provided in the Contract, to state new unit in accordance with MnDOT Specification 1901.  The restate new unit will be converted to restate contract unit for payment by using a multiplication factor of factor X new measure = contract measure from the state origin of conversion factor.
(NOTE:  This pays for the item at the original bid price.  If a new unit price is negotiated, it must be done with a Supplemental Agreement, not a change order.)
CHANGE TO ANOTHER CONTRACT ITEM:
Due to state the reason for the change, the fill in contract item number and name will be changed to fill in contract item number and name.  
	The following Contract items will be revised:

	Item No.
	Description
	Unit
	Original Quantity
	Revised Quantity

	
	
	
	
	

	
	
	
	
	


CHANGE AT NO ADDED COST: 

The Engineer has determined that state new item or material will be used in place of state contract item # and name.  In accordance with Mn/DOT Specification 1605: Substitution of Materials, the Engineer has determined that restate new item or material meets or exceeds specification for this Project.  Payment will be made under item restate contract item # and name.
COMPUTED ONLY CHANGE TO (P) PLAN QUANTITY ITEM: 

The Statement of Estimated Quantities designates state contract item as a (P) Plan Quantity Item of state contract quantity and unit.  

The Engineer has determined that state the reason for the change & location.
As per Standard Specification 1901, the Engineer has computed the addition/subtraction to state contract item required for reason to be state new quantity and unit, arriving at a New (P) Plan Quantity of state new contract quantity and unit.

Computations supporting this change will remain in the Project Engineer’s files.

ACTUAL FIELD MEASURED CHANGE TO (P) PLAN QUANTITY ITEM: 

The Statement of Estimated Quantities designates state contract item as a (P) Plan Quantity Item of state contract quantity and unit.  

The Engineer has determined that state the reason for the change & location.
As per Standard Specification 1901, the Engineer has determined that the addition/subtraction to state contract item will be measured and computed separately by the state method of measurement method and added/subtracted to the (P) Plan Quantity of state contract quantity and unit.

Computations supporting this change will remain in the Project Engineer’s files.

(Any actual field measured additions or subtractions to the (P) Plan Quantity must include all "Supporting Documentation" with the final records.)
LIQUIDATED DAMAGES ON THE CONTRACT AS A WHOLE:
FULL ASSESSMENT:
The Department will assess Liquidated Damages in accordance with Specification 1807.1

Per Special Provision S-xx.x, all work under the Contract, excluding maintenance and final clean up, was to be completed in state contract time.  The Contractor completed the work in state number of working days or completion date.  As per Table 1807-1, a daily charge of $ amount will be assessed for state # of calendar days beyond contract time days for a total of $ amount.

REDUCED:
In accordance with 1807.2 and Special Provision S-xx.x, reduced Liquidated Damages will be assessed in the amount of $ amount per day for maintenance and final clean up.  The Contractor utilized state # of calendar days days.  Liquidated damages of $ amount will be assessed.

WAIVED:
The Department will waive Liquidated Damages in accordance with 1807.2 and Special Provision S-xx.x.  The work was substantially completed and the project was in a condition for safe and convenient use of the travelling public.

MONETARY DEDUCTIONS ON AN INTERMEDIATE:
A monetary deduction will be assessed in accordance with Special Provision S-xx.x. The Contractor failed to complete the work specified in Special Provision S-yy.y in the time allowed.  The amount of the monetary deduction is state # of calendar days days at $ amount/day = $ amount.











